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WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-005835
Address: 333 Burma Road Date Inspected: 25-Mar-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 830
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1730
Contractor: Japan Steel Works Location: Muroran, Japan
CWI Name: Chung Fu Kuan CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: Tower, Jacking and Deviation Saddles

Summary of Items Observed:

On this date, 3/25/09, Caltrans OSM Quality Assurance (QA) Inspector Mike Brcic was present during the times
noted above for observations relative to the work being performed on castings, in either the Fabrication shop #4 or
Foundry Shop at Japan Steel Works.

The QA Inspector witnessed the mechanical test (tensile) of heat no. 08W107-1 for west deviation saddle W2-W1.
The (1) test specimen were prepared and tested after the stress relieved condition. The structural casting material
grade was 415 and the tensile test specimen was 12.5 mm in diameter with a gage length of (50) mm. The QA
Inspector observed that the results of the yield strength, tensile strength, elongation, and reduction of area on the
tensile test specimen tested were in compliance with the table listed under the Castings section of the contract
special provisions.

The QA Inspector also withessed the mechanical test (Charpy-V-Notch) of heat no. 08W107-1 for west deviation
saddle W2-W1. The (3) test specimens were tested after the stress relieved condition and were dimensionally
prepared within the tolerances in accordance with ASTM E-23 Figure 2 1zod (Cantilever-Beam) Impact Test
Specimen, Type D. The (3) specimens were held at atemperature of (0) degrees Celsius for 10 minutes and
temperature of the liquid bath was held to within plus or minus (1) degree Celsius. The (3) specimens were
removed from the liquid bath and the test was conducted within the (5) second time frame as per the requirements
in ASTM E-23. The QA Inspector observed that the results of the individual impact tests and the average of the (3)
specimens along with the lateral expansion measured of each specimen were in compliance with the table listed
under the Castings section of the contract special provisions. Afterward, the QA Inspector reviewed the test report
for accuracy and completeness and assigned Caltrans Lot number B275-001-009.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

W2ES - Casting is sitting idle in Fab Shop #4, its "soon to be joined” built up section is having its "milled to bear"
surface scribed / marked for an appropriate land.

W2W1 - QAI Mr Brcic and Mr Peterson witnessed demonstration of Wet Process on as Finished Casted Level 1
area (300mm sguared). The comparison was to only give asmall ook into the process differences and/or
similarities. JSW will submit an ECS with a suggested test of 10% of previously accepted castings (done with Dry
powder method, see report dated 3/18/09, Report # WIR-005813)

W2W?2 - West Deviation Casting is still waiting shot blast.
W2W3 - Repair welding pending on Casted Section (moved to pit in foundry, preheat beginning for weld repair,
awaiting receipt of Engineering Communication Sheet(ECS)/ Submittal regarding Major repairs identified.

T1-3- Weld of joints 7Y-12U-1 and 7Y 6U commencing. Welders assigned, but not yet welding, were K.
Iwamoto, ID 07-4366, and D. Hirakawa 08-3566 utilizing WPS SJ3012-1-1, CWI, Chung Fu Kuan, assisted
during QAI walk-through, preheat was verified at surface (tested between 1 and 3 inches from toe of buttering)
utilizing a Tempilstik, temperature shy of requirement of 150 Celsius, weld operation will not commence without
prior approval of QC CWI Mr Kuan, heated portable rod quivers are in use to maintain "oven" temperatures.

E2EL1 - Shaping function in progress, Carbon Arc method employed.
E2W1 - Mechanical grinding of carbon arced surface to casting in progress, approximately 35% complete.

Unless otherwise noted, all observations reported on this date appeared to be in general compliance with
applicable contract documents.

Summary of Conversations:

No significant conversations to report on this day.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Nina Choy, 1(510)385-5910, who represents the Office of Structural Materials for
your project.

I nspected By: Brcic,Michael Quality Assurance Inspector

Reviewed By: Lanz,Joe QA Reviewer

TL-6031,Welding Inspection Report Page 2 of 2



	CWIPresentY: Off
	CWIPresentN: Off
	InspectedCWIReportY: Off
	InspectedCWIReportN: Off
	InspectedCWIReportA: Off
	RodOvenInUseY: Off
	RodOvenInUseN: Off
	RodOvenInUseA: Off
	ElectrodeToSpecY: Off
	ElectrodeToSpecN: Off
	ElectrodeToSpecA: Off
	WeldProcFollowedY: Off
	WeldProcFollowedN: Off
	WeldProcFollowedA: Off
	QualifiedWelderY: Off
	QualifiedWelderN: Off
	QualifiedWelderA: Off
	VeriJointFitUpY: Off
	VeriJointFitUpN: Off
	VeriJointFitUpA: Off
	AppDwgY: Off
	AppDwgN: Off
	AppDwgA: Off
	ApprovedWPSY: Off
	ApprovedWPSN: Off
	ApprovedWPSA: Off
	DelayedCancelledY: Off
	DelayedCancelledN: Off
	DelayedCancelledA: Off


